ABSTRACT OF THE DISCLOSURE

After construction work begins, record data is inputted in a daily report. As the daily report is inputted, a blue bar graph generated in the stage of planning turns to red. The red area of the graph indicates the percentage of tasks completed. In other words, the percentage of red with respect to the entire graph indicates the progress of work. A green bar graph indicates the days when the tasks are implemented.

This Sheet Has Been Replaced

