PROJECT MANAGING SYSTEM AND PROJECT MANAGING METHOD

ABSTRACT OF THE DISCLOSURE

In a project managing system and a project managing method, reports of daily jobs of a developing designer are produced in a fixed format and information is automatically registered during daily jobs to thereby reducing load of jobs imposed on the developing designer. Progress data and knowledge data are inputted by a progress data input section and a knowledge data input section which have fixed formats. The progress data is accumulated in a progress managing database and the knowledge data is accumulated in a knowledge database. Using a progress data display and a knowledge data display, the progress data and the knowledge data are displayed.

Figure 1.