
A project- work administrative management method
includes receiving, from a buyer,
project-administration configurations, storing
transactional project work data relating to project
work to be performed for the buyer by a supplier,
receiving, from the buyer, configuration of project
statement-of-work (SOW) records, 



processing a project change in plan/scope record set
of the buyer, processing a project change in
plan/scope record set of the supplier, and creating an
integrated project change in plan/scope record set
using the record set of the buyer and the record set
of the supplier. 


