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 CS Construction & Geotechnic Pte. Ltd. JR0116C­ZONE 2­C117/14

Jack­in Piling Record :: JR0116C Tampines North Drive 1

Completion Date/Time: 16/08/2016 12:25

Start Date/Time: 16/08/2016 11:25

Rig No.: CSCG­J621

Pile No.: C117/14

Zone/Block: ZONE 2

Pile Group: C117

Design Penetration
Length (m): 30.0

Pile Size: 400mm

Pile Type: RC PILE

Welding Method: SMAW

Status: Approved (Claimable)

Type of Test:

Pile Length (m): 8+8+8

Total Length (m): 24.0

Above(­) / Below(+) G.L
(m): 1.4

Penetration (m): 25.4

A.G.L (RL) (m): 110.492

Cut Off Level (RL) (m): 103.4

Toe Level (m): 85.092

Pile Length from COL
(m): 18.308

Jack­In Force (tonne): 402.0

Final Set (mm): 1.0

Joints: 2

Remarks:

Penetration Under Maximum Jacking Force

CS Construction & Geotechnic Pte. Ltd.
Representative

Main Contractor Representative RE / RTO Representative

_____________________
Name & Signature

_____________________
Name & Signature

_____________________
Name & Signature

Date: ________________ Date: ________________ Date: ________________

Penetration
Depth (m)

Jacking
Force
(tonne)

Remarks

1 13.0
2 13.0
3 13.0
4 25.0
5 25.0
6 65.0
7 65.0
8 85.0
9 85.0
10 110.0
11 110.0
12 125.0
13 125.0
14 142.0
15 142.0
16 175.0
17 175.0
18 210.0
19 210.0
20 225.0

Penetration
Depth (m)

Jacking
Force
(tonne)

Remarks

21 250.0
22 310.0
23 330.0
24 394.0
25 402.0 25.4
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
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