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METHOD, SYSTEM, PROGRAM, DEVICE, AND RECORDING MEDIUM FOR 

CONSTRUCTION MANAGEMENT 

 

ABSTRACT 

 5 

 A construction management method using a computer, includes: creating, by an 

information processing unit, two or more task management tables each specified by a 

management function by using task information recorded in a database; inputting, by an 

information input unit, record information for each task to the specific task management table; 

reflecting, by the information processing unit, the record information acquired from the 10 

information input unit in any one, or two or more of the other task management tables; and 

presenting, by an information presentation unit, any one, or two or more of the task management 

tables indicating transition of the record information.  As a result, it is possible to improve the 

efficiency and work quality of regular repair work, inspection, and the like. 
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