
In a system and method to build a project management process (500) standard
project management tools are used to design traditional project management
tasks. These tasks are converted and mapped to workflow process
definitions. The repetitive activities may be predefined in the workflow
and mapped appropriately to the 



tasks as one or more predefined process definitions, each of which may be
composed of other predefined process definitions. The resulting workflow
process definitions are adapted to form the project management process
suitable to be executed in a workflow engine. 


